

~~SECRET~~

25X1A9a

24 March 1971 - 9:50

Mr. [REDACTED]

25X1A9a

[REDACTED] called and the following was discussed:

1. Outside Cameras (2) do not work..

Five of the 6 (inside) do work.

The Motion Detection system does not work:

- (1) Orig. sub-contractor responsible for the camera has been fired.
- (2) 2 outside cameras have been returned to Factory because the original sub-contractor fouled them up, they are due back from Factory 24 March (today).
- (3) The Manufacturer of the Motion Detector is working on this problem.
- 25X1A6a (4) There is an overall Power problem on the Station which affects the problem above.

25X1A9a

The Deputy [REDACTED] is working on this problem.

25X1A6a

Chuck was told all this by the Deputy Chief, [REDACTED] Security Division, Joe [REDACTED] who is the Project Officer and reports that everything possible is being done to make the Systems operational. He expects this to be accomplished in the very near future.

I then asked Chuck "Have the Contractors started tearing out the Shelves. His answer was "No." "No contact with Moveable shelving Contractors".

I asked him to advise us the minute they begin as Mr [REDACTED] wants to know. His answer was "Will do!" They (Records Center) are very disappointed.

25X1A9a

25X1A9a

Respectfully submitted by
[REDACTED]

*Noted.
23 Mar 71
[Signature]*

~~SECRET~~